J.H. BAXTER & CO., a California Limited Partnership jo / (s/e
¥

J}axter ,

October 15, 2005 ‘

Ms. Jan Palumbo, RCRA Project Manager
United States EPA, Region 10 o
| 1200 Sixth Avenue, Mail Stop WCM-121 e
{ Seattle, WA 98101

| Subject: October 15, 2005, Progress Report
| J.H. BAXTER ARLINGTON FACILITY [ i
Docket No. RCRA-10-2001-0086 =%

Dear Ms. Palumbo:

This letter provides the October 15, 2005, progress report for work under the Administrative
Order on Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from
September 15, 2005, to October 15, 2005.

Significant Developments This Period

This section discusses significant developments for the referenced reporting period, including
actions performed and any problems encountered relative to work required by the AOC.
Significant developments that occurred on this project during this reporting period are outlined

below:

e On September 16, 2005, Baxter submitted to EPA the Supplemental Dissolved-phase
Groundwater Monitoring Plan.

e On September 22, 2005, Baxter implemented the Nonaqueous Phase Liquid (NAPL)
Study in accordance with the Nonaqueous Phase Liquid Investigation Work Plan.

e On October 7, 2005, Baxter submitted the Revised Nonaqueous Phase Liquid Work Plan
in accordance with EPA’s conditional approval letter dated September 7, 2005.

e On October 10, 2005, Baxter received a letter from EPA (dated October 6, 2005)

regarding Conditional Approval with Modifications of Supplemental Dissolved-phase
Groundwater Monitoring Plan.
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Anticipated Developments Next Period

This section discusses developments anticipated during the next reporting period, as outlined
below:

e Baxter and EPA have scheduled a meeting for November 2, 2005, to discuss the
preliminary results from the NAPL investigation and potential remedial altematives for
NAPL recovery.

Anticipated Problems and Problem Resolution

This section discusses anticipated problems, and planned resolution of past or anticipated
problems.

e No new problems or issues have been identified at the facility.
Other Information

Any other information relevant to the AOC is discussed in this section, including results of any
sampling or testing completed within the reporting period.

e On September 30, 2005, a Consent Agreement and Final Order was filed with the
Regional Hearing Clerk in Docket No. RCRA-10-2005-0229.

Certification

I certify that this document and all attachments were prepared under my direction or supervision
in accordance with a system designed to evaluate the information submitted. I certify that the
information contained in or accompanying this submittal is true, accurate and complete. As to
those identified portions(s) of this submittal for which I cannot personally verify the accuracy, I
certify that this submittal and all attachments were prepared in accordance with procedures
designed to assure that qualified personnel properly gathered and evaluated the information
submitted. Based on my inquiry of the person or persons who manage the system or those
directly responsible for gathering the information, or the immediate supervisor of such person(s),
the information submitted is, to the best of my knowledge and belief, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Signature: ﬁm

Name: RueAnn Thomas
Title: Environmental Programs Director
Date: October 14, 2005
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We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. Ifyou
have any questions, please contact me at (541) 689-3801.

Sincerely,

R fitfon

RueAnn Thomas
Environmental Programs Director

cc: Jeanne Tran, Ecology
Georgia Baxter, J. H. Baxter & Co.
Mary Larson, J. H. Baxter & Co.
J. Stephen Bamett, Premier Environmental Services, Inc






